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CCR No. 96-0636 Logged Date 6/13/96 Rev.

Request Type CCR

Priority Routine|:| Urgent Emergency[l Affected Release FOS (A [ ChangeClass I

& B)

Title (description)
Update to the DFCD for the EOS AM-1 PDB

Documents Affected

Data Format Control Document for the Earth Observing Satellite (EOS) AM-1
Project Data Base for the ECS Project, 209-CD-004-003

Source Nos (RID, NCR, etc.) or Tech
Reference

AC-96-0314

RTM Change |:| Start New Baseline |:|

Problem

Comments received from AM Project, IV&V contractor, and FOS (see attached change matrix).

Document needs to be revised for baselining by ESDIS.

Proposed Solution
Approve revised DFCD (attached).

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS M&O I:l
QA |:| Rel. A |:| Rel. B |:| Rel. IR1 |:| MRS |:| SMO |:| Subconts |:|
Other
Cost: None |:| Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None I:l Other
Additional LOC Man-Months
Materials
Originator  Carol Lloyed (signed) Carol Lloyd 6/14/96
Signature Date
Office FOS Office Manager (signed) Jon Kuntz for Andy Miller  6/14/96
Signature Date
Disposition Approved Approved w/Comment D Forward D Disapproved D
Comments:
CCB Chairperson  (signed) Joe Guzek 6/19/96
Signature Date
CM01JU95 ECS







